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ESTIMATE RUN 06/02/2011

ESTIMATE SUMMARY 15:43:07

CONTID: C17113         ESTIMATE NO: 0007 PROG 2005

PCN: 17113-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85 WYOMING SOUTH-STRUCTURES PERCENT TIME:

PROJECT NO: ES4 0853-072                  

SH 85 WYOMING SOUTH-STRUCTURES

NAME OF ROAD: 085L

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 05/20/2011 DATE TIME STARTED 08/08/2010

7785 HIGHLAND MEADOWS PARKWAY DATE LET 07/01/2010 DATE WORK BEGAN

SUITE 100 DATE AWARDED 07/19/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/30/2010 DATE ACCEPTED

FORT COLLINS CO 80528     970-223-3151 DATE NOTICE TO PROCEED 08/08/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,308,167.86 PARTICIPATING $ $ 237,364.65

AWARD PROJECT AMT: 6,373,187.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.92

WORK DAYS

WORK DAYS

53.03%

3,432,495.78

237,364.65

237,364.65

237,364.65

$

$

$

$

3,875,672.08

0.00

3,875,672.08

0.00

3,875,672.08

-95,597.81

0.00

3,780,074.27

0.00

AMOUNT DUE 3,780,074.27 237,364.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 237,364.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

91.0 TIME ALLOW: 186

ORIG TIME ALLOW: 160
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PCN: 17113-BID    ESTIMATE RUN 06/02/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 5.000

0.000

202-00010  
 

5.000

EACH

388.00000 1,940.005.000

0.00

0010 Removal of Pipe 55.000

0.000

202-00035  
 

55.000

LF  

11.10000 610.5055.000

0.00

0015 Removal of Wall 8.000

0.000

202-00150  
 

8.000

EACH

1,320.00000 10,560.008.000

0.00

0020 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

1,149.000

SY  

3.95000 0.000.000

0.00

0025 Removal of Asphalt Mat (Planing) 1,784.000

0.000

202-00240  
 

1,784.000

SY  

3.60000 6,422.401,784.000

0.00

0030 *Removal of Pavement Marking 562.000

0.000

202-00250  
 

1,410.000

SF  

1.70000 955.40562.000

0.00

0035 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

1.000

EACH

499.00000 499.001.000

0.00

0040 *Removal of Fence 77,841.000

17,801.000

202-01000  
 

95,642.000

LF  

0.20000 19,128.4095,642.000

3,560.20

0045 *Removal of Guardrail Type 3 1,134.000

0.000

202-01130  
 

1,134.000

LF  

2.75000 3,118.501,134.000

0.00

0050 Clean Culvert 0.000

0.000

202-04002  
 

1.000

EACH

598.00000 0.000.000

0.00

0055 Clean Culvert (Special) 1.000

0.000

202-04003  
 

1.000

EACH

5,060.00000 5,060.001.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 06/02/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 10,785.000

0.000

203-00060  
 

24,473.000

CY  

11.20000 120,792.0010,785.000

0.00

0065 Proof Rolling 0.000

0.000

203-01100  
 

10.000

HOUR

81.50000 0.000.000

0.00

0070 Blading 10.000

1.000

203-01500  
 

88.000

HOUR

106.00000 1,166.0011.000

106.00

0075 Dozing 0.000

0.000

203-01550  
 

20.000

HOUR

109.00000 0.000.000

0.00

0080 Potholing 33.500

0.000

203-01597  
 

33.500

HOUR

140.00000 4,690.0033.500

0.00

0085 Structure Excavation 48.000

0.000

206-00000  
 

48.000

CY  

6.65000 319.2048.000

0.00

0090 Structure Backfill (Class 1) 153.000

0.000

206-00100  
 

160.000

CY  

21.20000 3,243.60153.000

0.00

0095 *Erosion Log (12 Inch) 2,730.000

390.000

208-00002  
 

4,500.000

LF  

4.30000 13,416.003,120.000

1,677.00

0100 *Erosion Log (18 Inch) 240.000

0.000

208-00003  
 

400.000

LF  

6.20000 1,488.00240.000

0.00

0105 *Silt Fence 0.000

0.000

208-00020  
 

200.000

LF  

1.05000 0.000.000

0.00

0110 *Gravel Bag 40.000

60.000

208-00034  
 

400.000

LF  

7.90000 790.00100.000

474.00
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PCN: 17113-BID    ESTIMATE RUN 06/02/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 2.000

1.000

208-00045  
 

4.000

EACH

467.00000 1,401.003.000

467.00

0120 Stabilized Construction Entrance 0.000

0.000

208-00070  
 

8.000

EACH

557.00000 0.000.000

0.00

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

60.000

HOUR

29.60000 0.000.000

0.00

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

121.00000 0.000.000

0.00

0135 Erosion Control Supervisor 72.000

17.000

208-00206  
 

186.000

DAY 

88.50000 7,876.5089.000

1,504.50

0140 *Reset Snow Fence 1,559.000

0.000

210-01025  
 

1,800.000

LF  

3.05000 4,754.951,559.000

0.00

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

18.000

ACRE

215.00000 0.000.000

0.00

0150 *Seeding (Temporary) 0.000

0.000

212-00009  
 

1.000

ACRE

170.00000 0.000.000

0.00

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

18.000

ACRE

1,850.00000 0.000.000

0.00

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

25.000

ACRE

340.00000 0.000.000

0.00

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

5,000.000

LB  

2.50000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 06/02/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0166 Soil Binder Added by MCR #1 Line #1 4.000

0.000

213-00100  
 

4.000

ACRE

850.00000 3,400.004.000

0.00

0170 *Soil Retention Blanket (Straw/Coconut) 200.000

0.000

216-00041  
 

8,670.000

SY  

1.65000 330.00200.000

0.00

0175 Aggregate Base Course (Class 6) 786.000

0.000

304-06007  
 

1,101.000

CY  

35.10000 27,588.60786.000

0.00

0180 Aggregate Base Course (Class 6) (Special) 2,986.000

0.000

304-06008  
 

4,977.000

CY  

27.10000 80,920.602,986.000

0.00

0185 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

117,666.000

0.000

310-00610  
 

193,503.000

SY  

1.90000 223,565.40117,666.000

0.00

0190 *Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

0.000

0.000

310-00614  
 

9,621.000

SY  

2.85000 0.000.000

0.00

0195 Hot Mix Asphalt (Patching) (Asphalt) 13.480

0.000

403-00720  
 

13.480

TON 

18.10000 243.9913.480

0.00

0200 Hot Mix Asphalt (Grading S) (75) (PG 58-28) 19,114.330

0.000

403-33721  
 

34,445.000

TON 

49.50000 946,159.3419,114.330

0.00

0205 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 14,074.480

0.000

403-34751  
 

22,622.000

TON 

66.10000 930,323.1314,074.480

0.00

0210 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

75.000

SY  

5.55000 0.000.000

0.00

0215 Geotextile (Separator) (Class 2) 411.000

44.000

420-00133  
 

1,000.000

SY  

7.30000 3,321.50455.000

321.20



CONTID: C17113         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17113-BID    ESTIMATE RUN 06/02/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Riprap (9 Inch) 0.000

0.000

506-00209  
 

203.000

CY  

65.20000 0.000.000

0.00

0225 *Concrete Class D (Box Culvert) cmo 3 88.930

0.000

601-03030  
 

126.000

CY  

358.00000 31,836.9488.930

0.00

0230 *Reinforcing Steel CMO 3 10,626.000

0.000

602-00000  
 

10,626.000

LB  

1.05000 11,157.3010,626.000

0.00

0235 24 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

0.000

603-01245  
 

16.000

LF  

55.00000 880.0016.000

0.00

0240 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2.000

EACH

507.00000 1,014.002.000

0.00

0245 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

1.000

EACH

1,110.00000 0.000.000

0.00

0250 48 Inch Reinforced Concrete End Section 4.000

0.000

603-05048  
 

4.000

EACH

1,200.00000 4,800.004.000

0.00

0255 60 Inch Reinforced Concrete End Section 0.000

0.000

603-05060  
 

2.000

EACH

2,060.00000 0.000.000

0.00

0260 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

28.000

LF  

54.70000 0.000.000

0.00

0265 24 Inch Corrugated Steel Pipe 14.000

0.000

603-10240  
 

14.000

LF  

57.70000 807.8014.000

0.00

0270 36 Inch Corrugated Steel Pipe 16.000

0.000

603-10360  
 

16.000

LF  

90.80000 1,452.8016.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 06/02/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0271 36 Inch Corrugated Steel Pipe CMO #3 65.000

0.000

603-10360  
 

65.000

LF  

135.00000 8,775.0065.000

0.00

0272 78 Inch Corrugated Steel Pipe CMO #3 0.000

0.000

603-10780  
 

22.000

LF  

900.00000 0.000.000

0.00

0275 18 Inch Steel End Section 0.000

0.000

603-30018  
 

2.000

EACH

99.10000 0.000.000

0.00

0280 24 Inch Steel End Section 6.000

0.000

603-30024  
 

6.000

EACH

148.00000 888.006.000

0.00

0285 36 Inch Steel End Section 6.000

0.000

603-30036  
 

6.000

EACH

492.00000 2,952.006.000

0.00

0290 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,600.000

LF  

15.90000 0.000.000

0.00

0295 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,170.00000 0.000.000

0.00

0300 *End Post 55.000

0.000

607-00005  
 

55.000

EACH

133.00000 7,315.0055.000

0.00

0305 *Corner and Line Brace Post 136.000

0.000

607-00010  
 

136.000

EACH

139.00000 18,904.00136.000

0.00

0310 *Fence Barbed Wire with Metal Posts 70,927.000

17,801.000

607-01000  
 

92,839.000

LF  

1.40000 124,219.2088,728.000

24,921.40

0315 *Fence Picket Snow 6,389.000

0.000

607-32000  
 

6,389.000

LF  

4.75000 30,347.756,389.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 06/02/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000

EACH

446.00000 0.000.000

0.00

0325 *Delineator (Type I) 172.000

0.000

612-00001  
 

208.000

EACH

19.60000 3,371.20172.000

0.00

0330 *Delineator (Type II) 6.000

0.000

612-00002  
 

6.000

EACH

20.70000 124.206.000

0.00

0335 *Delineator (Type III) 16.000

0.000

612-00003  
 

34.000

EACH

21.80000 348.8016.000

0.00

0340 *1 Inch Electrical Conduit 125.000

0.000

613-00100  
 

125.000

LF  

6.20000 775.00125.000

0.00

0345 *2 Inch Electrical Conduit 130.000

0.000

613-00200  
 

130.000

LF  

13.00000 1,690.00130.000

0.00

0350 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

45.000

SF  

14.70000 0.000.000

0.00

0355 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

180.000

LF  

5.45000 0.000.000

0.00

0360 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

18.000

EACH

15.30000 0.000.000

0.00

0365 *Flashing Beacon (Solar Powered) 2.000

0.000

614-80001  
 

2.000

EACH

7,840.00000 15,680.002.000

0.00

0370 *Rumble Strip 0.000

0.000

614-80385  
 

72,164.000

LF  

0.20000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 06/02/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Telemetry (Field) 1.000

0.000

614-86105  
 

1.000

EACH

6,400.00000 6,400.001.000

0.00

0380 *Weather Monitoring System 0.900

0.000

614-86741  
 

1.000

EACH

39,800.00000 35,820.000.900

0.00

0385 *Fold-Over Tower (ITS) 1.000

0.000

614-86752  
 

1.000

EACH

8,970.00000 8,970.001.000

0.00

0390 Detour Pavement 6,843.000

0.000

621-00450  
 

6,843.000

SY  

21.00000 143,703.006,843.000

0.00

0395 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

1.000

L S 

32,600.00000 32,600.001.000

0.00

0400 *Construction Surveying 0.660

0.140

625-00000  
 

1.000

L S 

37,800.00000 30,240.000.800

5,292.00

0405 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

349,400.00000 349,400.001.000

0.00

0406 Mobilization (without Autopay) Added by MCR #1 Line #1 1.000

0.000

626-00100  
 

1.000

L S 

555.00000 555.001.000

0.00

0410 *Pavement Marking Paint 989.000

0.000

627-00001  
 

1,236.000

GAL 

37.20000 36,790.80989.000

0.00

0415 *Epoxy Pavement Marking 321.000

0.000

627-00005  
 

410.000

GAL 

84.00000 26,964.00321.000

0.00

0420 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

72.000

SF  

15.20000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 06/02/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Flagging 2,054.500

11.000

630-00000  
 

8,000.000

HOUR

19.90000 41,103.452,065.500

218.90

0430 *Pilot Car Operation 376.500

0.000

630-00001  
 

720.000

HOUR

37.60000 14,156.40376.500

0.00

0435 *Traffic Control Inspection 59.000

22.000

630-00007  
 

100.000

DAY 

277.00000 22,437.0081.000

6,094.00

0440 *Traffic Control Management 68.000

4.000

630-00012  
 

186.000

DAY 

658.00000 47,376.0072.000

2,632.00

0445 *Barricade (Type 3 M-A) (Temporary) 6.000

0.000

630-80335  
 

12.000

EACH

27.70000 166.206.000

0.00

0450 *Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

54.000

EACH

5.55000 122.1022.000

0.00

0455 *Construction Traffic Sign (Panel Size B) 40.000

0.000

630-80342  
 

80.000

EACH

5.55000 222.0040.000

0.00

0460 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

16.000

EACH

5.55000 27.755.000

0.00

0465 *Construction Traffic Sign (Special) 49.500

0.000

630-80344  
 

99.000

SF  

27.70000 1,371.1549.500

0.00

0470 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

4,430.00000 4,430.001.000

0.00

0475 *Drum Channelizing Device 31.500

0.000

630-80360  
 

100.000

EACH

33.20000 1,045.8031.500

0.00
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PCN: 17113-BID    ESTIMATE RUN 06/02/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

44.30000 0.000.000

0.00

0485 Concrete Barrier (Temporary) 1,639.000

0.000

630-80370  
 

3,278.000

LF  

25.00000 40,975.001,639.000

0.00

0490 *Traffic Cone 200.000

0.000

630-80380  
 

400.000

EACH

1.10000 220.00200.000

0.00

0495 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

3,870.00000 3,870.001.000

0.00

0500 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

342,839.280

F A 

1.00000 0.000.000

0.00

0505 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0510 F/A Fuel Cost Adjustment 5,339.810

4.510

700-70016  
 

40,000.000

F A 

1.00000 5,344.325,344.320

4.51

0515 F/A Asphalt Cement Cost Adjustment -17,875.980

0.000

700-70019  
 

150,000.000

F A 

1.00000 -17,875.98-17,875.980

0.00

0520 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0525 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00

0530 F/A Quality Incentive Payment 66,370.870

0.000

700-70025  
 

300,000.000

F A 

1.00000 66,370.8766,370.870

0.00



CONTID: C17113         COLORADO DEPARTMENT OF TRANSPORTATION Page 12
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0540 F/A Furnish & Install Electrical Service 0.000

297.410

700-70082  
 

297.410

F A 

1.00000 297.41297.410

297.41

0545 F/A Communication Lines 0.000

1,078.450

700-70230  
 

2,000.000

F A 

1.00000 1,078.451,078.450

1,078.45

0550 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0646 Added Item (Dollar)/ Stockpile - Fence 10,605.830

-8,615.620

900-00006  
 

10,605.830

DOL 

1.00000 1,990.211,990.210

-8,615.62

CAT 3,597,593.9340,032.956,631,800.81CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES A-17-X 

0555 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

7,700.00000 7,700.001.000

0.00

0560 Structure Excavation 723.000

14.000

206-00000  
 

882.000

CY  

6.65000 4,901.05737.000

93.10

0565 Structure Backfill (Class 1) 132.000

0.000

206-00100  
 

387.000

CY  

21.20000 2,798.40132.000

0.00

0570 Shoring 0.000

0.000

206-01750  
 

0.500

L S 

66,500.00000 0.000.000

0.00

0575 *Concrete Class D (Box Culvert) 0.000

219.000

601-03030  
 

438.000

CY  

358.00000 78,402.00219.000

78,402.00
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:07

CUMULATIVE
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CAT NO0300 STRUCTURES A-17-X 

0580 *Reinforcing Steel 0.000

39,973.000

602-00000  
 

82,940.000

LB  

1.05000 41,971.6539,973.000

41,971.65

0585 *Reinforcing Steel (Epoxy Coated) 0.000

2,593.000

602-00020  
 

4,714.000

LB  

1.30000 3,370.902,593.000

3,370.90

CAT 139,144.00123,837.65305,038.90CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES A-17-Y 

0590 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

7,700.00000 7,700.001.000

0.00

0595 Structure Excavation 292.000

0.000

206-00000  
 

506.000

CY  

6.65000 1,941.80292.000

0.00

0600 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

356.000

CY  

21.20000 0.000.000

0.00

0605 Shoring 0.000

0.000

206-01750  
 

0.500

L S 

66,500.00000 0.000.000

0.00

0610 *Concrete Class D (Box Culvert) 0.000

140.000

601-03030  
 

467.000

CY  

358.00000 50,120.00140.000

50,120.00

0615 *Reinforcing Steel 0.000

22,261.000

602-00000  
 

90,935.000

LB  

1.05000 23,374.0522,261.000

23,374.05

CAT 83,135.8573,494.05314,529.85CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE A -17-W 

0620 Removal of Asphalt Mat (Special) 231.000

0.000

202-00226  
 

231.000

SY  

9.60000 2,217.60231.000

0.00

0625 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

1.000

L S 

4,220.00000 4,220.001.000

0.00
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CAT NO0302 STRUCTURE A -17-W 

0630 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000

TON 

66.10000 0.000.000

0.00

0635 *Waterproofing (Membrane) 231.000

0.000

515-00120  
 

231.000

SY  

15.70000 3,626.70231.000

0.00

0640 *Bridge Expansion Joint (Asphaltic Plug) 60.000

0.000

518-01001  
 

60.000

LF  

241.00000 14,460.0060.000

0.00

0645 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000

SF  

602.00000 0.000.000

0.00

CAT 24,524.300.0024,524.30CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0650 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,200.00000 15,200.001.000

0.00

0655 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,300.00000 14,300.001.000

0.00

0660 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

887.00000 1,774.002.000

0.00

0665 F/A Phone Service Long Distance 0.000

0.000

700-70220  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 31,274.000.0032,274.00CURRENT AMT0400 $ $ $

$ 3,875,672.08237,364.65$7,308,167.86$CURRENT AMTPROJECT TOTAL


